H 954634
August 6, 2018 Reference No. 039826-21

Mr. Ramon C. Mendoza
Federal on Scene Coordinator
USEPA Region 5

Superfund Division

Removal Branch 3

77 West Jackson

Chicago, Illinois 60604

Dear Mr. Mendoza:

Re: July 2018 Monthly Progress Report
OU2 Residential Areas (AOC Sampling & UAO Removal Action)
Pilsen Soils
Chicago, lllinois

This letter provides the monthly progress report of activities by the OU2 Respondent for the OU2
residential areas under the AOC and UAO located in Chicago, lllinois.

. Describe the actions that have been taken toward achieving compliance with the Order
during the previous month:

0 Residential clean-up work was conducted on the following properties in July 2018:

0 GHD met with the USEPA and their START Contractor on July 31, 2018 to review work
completed during the years of 2017 and 2018and the requirements for the OU2 Completion
Report.

o Summary of all results of sampling and tests and all other data received by the Group
and not previously submitted to the USEPA:

o Validated soil sample results from and [NERERSIVEY were transmitted to

the USEPA on July 31, 2018

. Identify all work plans, plans, and other deliverables required by the Settlement, completed
and submitted during the previous month:

0 Submittal of June 2018 monthly progress report.
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. Describe all actions, including but not limited to data collection and implementation of the
work plans which are scheduled for the next six weeks:

o0 Submittal of rough draft of Completion Report to the USEPA by August 31, 2018

. Include information regarding percentage of completion, unresolved delays encountered or
anticipated:

0 OnJuly 11, 2018, clean-up work in OU2 was completed and the demobilization began.

0 The attached Figure 1 illustrates the complete work in OU2. In total 68 properties were
completed.

o0 During the July 31, 2018 meeting with the USEPA the following was agreed:

68 properties were completed

2 properties were remediated by property owner

8 properties were inspected, with green space, but owner refused access
7 properties were inspected with no green space

9 properties were sampled and below 400 mg/kg in lead content

2 properties were sampled above 400 mg/kg in lead content, but owner refused access

. Include any modifications to the work plans or other schedules that have been proposed and
approved by the USEPA:

o0 Clean-up work in OU2 was completed

. Describe all activities undertaken in support of the Community Relations Plan during the
previous month:

o None to report.
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If you have any questions regarding this monthly progress report, please do not hesitate to contact us.

Sincerely,

/Zh

Walter J. Pochron

QAZ,LV\._

WJP/Ig/68
Encl.

cc: Randall K. Weil; H. Kramer & Co.
Howard Chapman; H. Kramer & Co.
Adam Chapman; H. Kramer & Co.
Bruce White; Barnes & Thornburg
Mark Bilut; McDermott Will & Emery
Ron Frehner; GHD
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